SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 2:42PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 113 Const Calendar Day: 261 Date: 27-May-2010 Thursday

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 14-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments —~
The contractor installed the scaffolding around Crossbeam 5. Rainy weather prohibited further work on the
placement of the OBG sections or crossbeams.
04-0120F4 Bid Item: 055 E-L05-000.055 E Line Lift 05 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 055 E-L06-000.055 E Line Lift 06 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 X-L05-CBM.056 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 X-L06-CB1.056 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
General Comments 056  X-LO6-CB1.056 -
06:45 | arrived at Pier W2, and found L5W 1.5 Meters west of its final location adjacent to LAW. | found
the two shear plates specified on the working drawings installed correctly (they were installed yesterday.)

Bolts joining the OBG to the shear plate were snug tight, and the bolts joining the shear plate to the
seismic stop were tightened per plan.

08:00 The contractor installed the scaffolding around crossbeam 5.

Rain prevented any further work on the outside of the OBGs.

04-0120F4 Bid Item: 056 E-L04-WEL.056 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 113 Date: 27-May-2010 Thursday

04-0120F4 Bid Item: 056 E-L05-OBG.056 E Line Lift 05 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L06-OBG.056 E Line Lift 06 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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